

MINISTRY OF WORKS AND TRANSPORT**THE DETAILED DESIGN AND CONSTRUCTION
SUPERVISION FOR THE STRUCTURAL RETROFIT
TO THE GALERA POINT LIGHTHOUSE, TOCO
AND THE DESIGN OF A PUBLIC RESTROOM
FACILITY**

NO.	DELIVERABLE	TIMELINE
1.	Inception Report (including risk management and mitigation procedures)	within 7 days of commencement date.
2.	Conceptual Design and Preliminary Cost Estimates	within 14 days of commencement date.
3.	Construction Execution Report	within 21 days of commencement date.
4.	Structural Calculation and Detailed Design Report	within 30 days of commencement date.
5.	Draft Tender Documents	within 30 days of commencement date.
6.	Final Tender Documents	within 45 days of commencement date.
7.	Draft Final Report on structural retrofit preferred solution	within 45 days of commencement date
8.	Final Report	within 15 days days of receipt of comments on the Draft Final Report.
9.	Consultant's Monthly Progress Report – Design Phase	dependant on the Tender Document supplied
10.	Consultant's Monthly Progress Report – Supervision and Construction Phase	dependant on the Tender Document supplied
11.	Completion Report	dependant on the Tender Document supplied
12.	Other reports as may be necessary	As agreed with the MoWT.

September 2023